CALFED BAY- DELTA PROGRAM
Drinking Water Quality

Drinking Water Quality Program Element Overview
The program awarded $15 million in 2002 for 28 water quality projectsin the areas of source water improvements,
agricultura pollution control and drainage, and treatment technology. Lack of funding and contracting issues have

affected implementation of projects. Delays in assessing options to reduce bromide and total organic carbon impacts
could have implications for other areas of the CALFED Program.

Program Contact

John Andrew — CALFED Bay-Delta Program
Telephone Number (916) 653-9715, e-mail address jandrew@water.ca.gov
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DRINKING WATER QUALITY

STAGE| COST ESTIMATES

APPROVED FUNDING THROUGH YEAR 3

ENCUMBRANCES /| EXPEN

DITURES/ OBLIGATIONS

ROD Program |Revised Program| FUNDING* LOCAL/ ACTUALS** LOCAL/
Program Element Summary Tasks Cost Estimates | Cost Estimates | YEARS1-3 STATE FEDERAL WATER USER | YEARS 1&2 STATE FEDERAL WATER USER
Bay Area Water Quality & Supply Reliabilty
1|Program $36,000 $30,000 $1,624 $1,624 $0 $0 $1,624 $1,624 $0 $0
San Joaquin Valley / Southern California Water
2|Exchange $45,000 $45,000 $20,000 $20,000 $0 $0 $20,000 $20,000 $0 $0
3|San Joaquin Valley Agricultural Drainage $105,000 $169,000 $1,492 $1,130 $0 $362 $1,397 $1,035 $0 $362
4|Source Control $302,000 $302,000 $55,283 $54,434 $780 $69 $11,628 $10,779 $780 $69
5|Control Runoff Into Conveyances $25,000 $25,000 $2,460 $1,569 $841 $50 $2,460 $1,569 $841 $50
6|Treatment Technology $150,000 $86,000 $5,680 $5,225 $0 $455 $5,680 $5,225 $0 $455
7|North Bay Aqueduct $0 $6,000 $218 $189 $0 $29 $218 $189 $0 $29
8|Operational Improvements / Recirculation $12,000 $3,000 $280 $280 $0 $0 $140 $140 $0 $0
9|Public Health Effect Studies $0 $3,000 $750 $750 $0 $0 $750 $750 $0 $0
10({Program Management and Oversight $0 $6,000 $3,456 $3,456 $0 $0 $2,758 $2,758 $0 $0
11 $0 $0 $0 $0 $0 $0 $0 $0
12 $0 $0 $0 $0 $0 $0 $0 $0
13 $0 $0 $0 $0 $0 $0 $0 $0
14 $0 $0 $0 $0 $0 $0 $0 $0
15 $0 $0 $0 $0 $0 $0 $0 $0
16 $0 $0 $0 $0 $0 $0 $0 $0
Totals
$675,000 $675,000 $91,243 $88,657 $1,621 $965 $46,655 $44,069 $1,621 $965

Comments: *Funding = State encumbrances / expenses and Federal obligations (Years 1 & 2 plus approved budget for year 3)

**Actuals = State encumbrances / expenses and Federal obligations for years 1 & 2. State fiscal years 07/01/00 to 06/30/02 & Federal fiscal years 10/01/00 to 09/30/02.
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Dollars

CALFED - Drinking Water Quality Program Element Summary Bar Chart by Tasks

(dollarsin thousands)
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Drinking Water Quality Program Element Summary Tasks

B ROD Program Cost Estimates (Stage 1, Years 1 - 7)

O Revised ROD Program Cost Estimates (Stage 1, Years 1 - 7) B Funding (Years1- 3)

B Encumbrances/Expenditures/Obligations (Years 1 & 2)
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CALFED - Drinking Water Quality Program Element Bar Chart Comparison
Funding for Years 1, 2, & 3 vs. EncumbrancesExpendituresObligationsYears1 & 2
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Activity Description

[Drinking Water Quality Program

|
2015 | 2016 | 2017 | 2018
I

Drinking Water Quality Summary

08/00

12/07

Bay Area Water Quality and Supply Reliability Program

07/01

06

07/01 - Identify Partners & Develop Agreements for Studies

’07/01

07/01 - Secure Authorization & Funding for Feasibility Studies

@701

07/01 - Begin Feasibility Study & Environmental Review

@001

07/02 - Complete Feasibility Study

12/04 - Complete Environmental Review, Documentation & Preliminary Design of Alternatives

P 1204

12/04 - Finalize Agreements with Participants

® 1204

10/05 - Obtain Authorization and Funding

1005

09/06 - Begin Construction

<®

09/06

San Joaquin Valley/Southern California Water Exchange

08/00

12/00 - Initiate Studies of Infrastructure Capabilities & Improvements

’12/00

06/03 - Complete Feasibility Studies & Identify Projects

Do6/03

12/04 - Complete Environmental Review

12/04 - Begin Implementation of Long-Term Program

San Joaquin Valley Agricultural Drainage

12/01

12/03

06/03 - Finalize St. Basin Plan Amend. & Tot. Max. Daily Load for Salinity, in Lower S. J. Riv.

Do6/03

12/03 - Begin Implementation of Source Control Measures, Actions, Treatment Tech, Mgmt.

@203

Source Control

3/03

12/06

03/03 - Develop Monitoring & Assessment Program

@003

12/04 - CVRWQCB - Establish State Drinking Water Policy - Delta & Upstream Tributaries.

P 12004

12/04 - Evaluate & Determine Additional Protective Measures

P 12/04

12/06 - CVRWQCB - Begin Implementation of Source Control Measures

" 12/06

Control Runoff into Conveyances

12/01

12/05

12/01 - Initiate Evaluation of Physical Modifications

1201 @

01/04 - Develop and Implement Watershed Programs Adjacent to Conveyance Channels

001/04

12/05 - Identify and Begin Implementation of Necessary Physical Improvements

Treatment Technology

03/02

01/07

12/02 - Initiate UV Disinfection Plant Demo Project

® 0

12/02 - Initiate Regional Desalination Demo Project

@ o0

01/07 - Evaluate Practicability & Determine Timeliness for Full-Scale Implementation

.Ul 07

[North Bay Aqueduct

03/02

12/03

12/02 - Provide Funding to Implement Watershed Runoff Wat. Quality Best Mgmnt. Practices

® 00

12/03 - Study Feasibility of Relocating North Bay Aqueduct Intake

P 1203

(Operational Improvements/Recirculation

09/00

12/02

10/00 - Develop a Work Plan

@000

12/00 - Initiate Feasibility Study of Recirculation of Exported Delta Water

¥ 1200

12/02 - Provide Recommendations to CALFED re: Use of Recirculation to Meet Objectives

p 12/02

South Delta Water Quality Standards

09/00

02

08/02 - Develop & Implement Plan to Meet State Water Quality Standards

08/02

Public Health Effect Studies

07/01

Drinking Water Sub-committee

09/00

12/07

12/03 - Sppt. Compl. of Init. Assess. Toward Wat. Qual. Target & Alt. Treatment Technologies

4

® 1203

12/07 - Sppt. Compl. of Final Assess. Toward Wat. Qual. Target/Alternative Treatment
Technologies & Submit Recommendations

@ 207

(CALFED Revised December 18, 2002
[Report Date: January 2003

Schedule Prepared by: CAS

California Department of Water Resources
Division of Engineering

(Contract Administration Section
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CALFED Bay-Delta Program
Schedule Summary

'Yy

Prog. Element Summary
Current Schedule
Sub-task

Remaining Milestone
Completed Milestone
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